2021 年 4月

工 程 表

プロジェクト名	顧客名	開始日	完了予定日	責任者	作成者	作成日
IT部門進捗管理表	IT-Professsor	2021/4/1	2022/3/31	藪嵜	藪嵜	2021/10/11

内 容	担当	予5 開始	定日 終了	実終 開始		2021年 4月	5月	6月	7月	8月	9月	10月	11月	12月	2022年 1月	2月	3月	備考	
<u> </u>					(ш	12月	1/3	2 <i>H</i>	<u>3月</u>		
	ALL	4/1	3/31	4/1														通年	
運用:ライセンス管理	A氏	4/1	3/31	4/1	10/11													通年	
T白書	Z部長	4/1	7/30	4/1	6/30													年間行事	
セキュリティE-Learning	E氏	7/1	10/30	7/1	10/11														
VAN増速	C氏	4/1	9/30	5/1	8/30														
AN最適化	C氏	10/1	3/31	10/1															
复合機リプレイス	F氏	10/1	3/31	10/1															
ERP導入検討(要件定義)	ベン ダー	4/1	3/31	4/1	10/7														
営業情報システム改更	ユーザ	4/1	9/30	4/1	8/31														
																			